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Procurement Schedule
CMS will start the tendering process for the FY2006 procurements shortly
➨ Start with disk

• 300TB to  begin and 300TB to follow

• Recently saw a price drop in disk

• Current indication is that we will be able to serve data with 2 hosts 
per chassis

• ~10TB per server 

➨ Processing nodes will proceed in the spring

• Hoping on a somewhat improved price point on the dual core 
Opterons

➨ Robotic storage is being coordinated with CCF.
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CMS Schedule
Validation of new framework and event data model for simulation is 
expected late next month
➨ Preparatory work for significant production for next data challenge

Next generation of Service Challenges (SC4) begins in April
➨ Throughput and experiment specific sections 
➨ CMS will demonstrate 24/7 operations support for periods during the 

challenge

New LCG release expected for pre-production is middle of March
➨ Production release beginning of June
➨ Will probably result in parallel implementations at FNAL for the 

transition period.

• Hopefully improve scaling issues

New release of OSG in middle of April 0.4.1
➨ GT4 and improved pre-web services
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CMS Schedule Cont.
Two weeks of CMS specific challenge activity in early June
➨ Rerun sections of SC3 that couldn’t be accomplished
➨ Exercise computing model elements
➨ Probably a 24/7 support period

July and August CMS will produce 25M events per month in preparation for 
CSA06
➨ Roughly a factor of 2.5 higher than we can currently demonstrate and 

25% of final capacity

September Preparations for CSA06

October is the Computing and Software Analysis Challenge
➨ Final data challenge before the pilot run.
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